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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-29, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #36 described below. 

 
ISSUE: 
 
The Los Angeles County Metropolitan Transportation Authority (LACMTA) requests approval of 
the following TCRP project application amendment. 

 
Project #36 – Los Angeles Eastside Transit Extension; build new light rail line in East Los Angeles, 
from Union Station to Atlantic.  Amend application to: 

• Update the project funding plan. 
 

BACKGROUND: 
 
This project will provide new light rail transit services to East Los Angeles to help relieve surface 
street congestion and improve mobility for transit dependent residents.  A 6-mile light rail line with 
9 stations will be constructed through East Los Angeles, including a 1.7-mile tunnel.  This light rail 
line will also serve as an extension of the Pasadena Gold Line, with both lines meeting at Union 
Station. 
 
The project is currently under construction.  However, the funding plan is being revised to reflect an 
increase in project costs.  Costs have increased due to higher than anticipated bids for elements 
including traction power substations, ticket vending machines, parking facilities, urban design 
elements such as pedestrian safety, landscaping and multi-modal interface elements, and additional 
environmental mitigation efforts.  TCRP funds that had been previously programmed but set aside 
are being brought back into the funding plan to cover the increased costs.  These funds had been 
replaced by STIP funds at a time when TCRP funds were not available. 
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A concurrent allocation of $24,086,000 for Construction is requested under Reference No. 2.6e.(2). 
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #36 as follows: 
 
Revises: 
 

 

 0    Proposed 0 0       
(24,086)Change (24,086) (24,086)
24,086

Additional TCRP Funds Available
Existing 24,086 24,086

 449,936 5,906 7,500  Proposed 490,700 490,700      27,358
Change 0

449,936 5,906 7,50027,358

20,000    40,358 831,936 30,606
0   

Proposed 922,900 922,900     
 0 24,086 0

20,000   
Change 24,086 24,086     

 40,358 807,850 30,606
Total
Existing 898,814 898,814     

     5,200Proposed 5,200 5,200      
Change 0

5,200Existing 5,200 5,200

  

STIP AB 1012

Section 5309 New Starts - Federal
Existing 490,700 490,700

  16,000  Proposed 16,000 16,000     
Change 0

16,000

  
Agency Funds - Local
Existing 16,000 16,000

 175,000   Proposed 175,000 175,000      
Change 0

175,000

 
STIP AB 3090
Existing 175,000 175,000

191,000 19,500 12,500  236,000      13,000

(DOLLARS IN THOUSANDS)

24,086 24,086

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP-Committed
Existing 211,914 211,914 19,500 12,500

Description:

Los Angeles County Metropolitan Transportation Authority (LACMTA)
LACMTA
Los Angeles Eastside Transit Extension; build new light rail line in East Los Angeles, from Union Station to Atlantic

Lead Agency:
Implementing:

Change
Proposed

24,086
236,000

02/03
03/04

Los Angeles 7 36  $  236,000 
Phase 1
Phase 2

Completion (FY)

13,000 166,914

County District BREF TCRP

Phase 3
Phase 4 10/11

06/07
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TCRP AMENDMENT TAA-06-29 
 

Location Map 
 
 

 
 

TCRP #36 
 

Description: Los Angeles Eastside Transit Extension; build new light rail line in East Los Angeles, 
from Union Station to Atlantic. 
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